Assumptions

The purchase order will be placed in January 2018, 6 months after CD-
1/3A approval

SiPMs will be delivered in lots of 10,000 every 6 weeks on 13x13 trays.
The first delivery will be on 9/4/2018.
Testing data will be provided for only 3% of the SiPMs.

One testing module will be provided that will require approximately half
an hour to test 1 tray.

At least 333 SiPMs need to be tested per work day, which amounts to 2
trays per day.

Each tray will required about 1 hour to sort the SiPMs into their associated
gain batches

The first batch will be tested and sorted by 10/30/2018.

Testing and sorting of all 120,000 devices will be completed by December
20109.



